COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/23/2004

ESTIMATE SUMMARY 10:09:28
CONTID: C13857 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 13857-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 68.5 DAYS TIME ALLOW: 120 WORK DAYS
R6 Signal Project Various Locations PERCENT TIME: 57.08 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: STA R600-189
R6 Signal Project Various Locations
NAME OF ROAD: 121-40-285-44-88
PROJECT COUNTIES: ARAPAHOE, REGION 6 JEFFERSON, REGION 6
ADAMS, REGION 6
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 08/23/2004 DATE TIME STARTED 05/06/2004
6435 W. 55TH AVENUE DATE LET 03/11/2004 DATE WORK BEGAN
DATE AWARDED 04/05/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/22/2004 DATE ACCEPTED
ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 05/06/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,051,973.54 PARTICIPATING $ 281,270.31 $ 26,599.30
AWARD PROJECT AMT:  § 913,382.85 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 26.74% TOTAL EARNINGS 281,270.31 26,599.30
FUNDS AVAILABLE: $ 770,703.23 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 281,270.31 26,599.30
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,302.93 -262.90
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 279,967.38 26,336.40
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 279,967.38 26,336.40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 26,336.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13857-BID ESTIMATE RUN 08/23/2004
PROJECT: STA R600-189 ESTIMATE NO: 0003 10:09:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 1.000 1.000
EACH 0.000 0.00
524.00000 1.000 524.00
0010 202-00019 *REMOVAL OF INLET 1.000 1.000
EACH 0.000 0.00
1,256.00000 1.000 1,256.00
0015 202-00035 *REMOVAL OF PIPE 6.000 6.000
LF 0.000 0.00
45.00000 6.000 270.00
0020 202-00195 *REMOVAL OF MEDIAN COVER 9.000 0.000
SY 0.000 0.00
19.00000 0.000 0.00
0025 202-00200 *REMOVAL OF SIDEWALK 119.000 76.300
SY 6.700 127.30
19.00000 83.000 1,577.00
0030 202-00203 *REMOVAL OF CURB AND GUTTER 185.000 68.000
LF 0.000 0.00
10.50000 68.000 714.00
0035 202-00220 *REMOVAL OF ASPHALT MAT 127.400 85.400
SY 42.000 1,134.00
27.00000 127.400 3,439.80
0040 202-00250 *REMOVAL OF PAVEMENT MARKING 2,583.000 1,023.700
SF 0.000 0.00
2.25000 1,023.700 2,303.32
0045 202-00828  REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
8,427.00000 0.000 0.00
0050 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 187.000 187.000
cYy 0.000 0.00
30.00000 187.000 5,610.00
0055 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 10.000 10.000
cy 0.000 0.00

26.00000 10.000 260.00
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PCN: 13857-BID ESTIMATE RUN 08/23/2004
PROJECT : STA R600-189 ESTIMATE NO: 0003 10:09:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 BLADING 40.000 4.500
HOUR 10.000 2,220.00
222.00000 14.500 3,219.00
0065 203-01597 *POTHOLING 160.000 65.000
HOUR 0.000 0.00
111.00000 65.000 7,215.00
0070 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 63.000 27.000
cYy 0.000 0.00
107.00000 27.000 2,889.00
0075 207-00205 TOPSOIL 62.000 39.500
cY 0.000 0.00
121.00000 39.500 4,779.50
0080 208-00011 *EROSION BALES (WEED FREE) 18.000 8.000
EACH 0.000 0.00
11.25000 8.000 90.00
0085 208-00020 *SILT FENCE 1,200.000 232.000
LF 0.000 0.00
1.25000 232.000 290.00
0090 208-00045 *CONCRETE WASHOUT STRUCTURE 5.000 0.000
EACH 0.000 0.00
228.00000 0.000 0.00
0095 208-00050 *STORM DRAIN INLET PROTECTION 14.000 6.000
EACH 0.000 0.00
118.00000 6.000 708.00
0100 208-00205 *EROSION CONTROL SUPERVISOR 50.000 0.000
HOUR 0.000 0.00
63.00000 0.000 0.00
0105 210-00810 *RESET GROUND SIGN 5.000 0.000
EACH 5.000 325.00
65.00000 5.000 325.00
0110 210-00815 *RESET SIGN PANEL 4.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
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PCN: 13857-BID ESTIMATE RUN 08/23/2004
PROJECT: STA R600-189 ESTIMATE NO: 0003 10:09:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 210-00848 RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0120 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
328.00000 0.000 0.00
0125 210-00870 RESET COORDINATION UNIT 2.000 0.000
EACH 0.000 0.00
384.00000 0.000 0.00
0130 210-00873 RESET TONE DECODER 3.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0135 212-00006 *SEEDING (NATIVE) 0.360 0.000
ACRE 0.000 0.00
2,395.00000 0.000 0.00
0140 213-00003 *MULCHING (WEED FREE) 0.360 0.000
ACRE 0.000 0.00
2,150.00000 0.000 0.00
0145 213-00061 *MULCH TACKIFIER 55.000 0.000
1B 0.000 0.00
3.75000 0.000 0.00
0150 217-00020 *HERBICIDE TREATMENT 5.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0155 250-00110 HEALTH AND SAFETY OFFICER 8.000 0.000
HOUR 0.000 0.00
101.00000 0.000 0.00
0160 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 24.600 4.000
TON 0.000 0.00
111.00000 4.000 444.00
0165 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 455.290 455.290
TON 0.000 0.00

76.00000 455.290 34,602.04
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PCN: 13857-BID ESTIMATE RUN 08/23/2004
PROJECT: STA R600-189 ESTIMATE NO: 0003 10:09:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 10.000 0.000
GAL 0.000 0.00
3.75000 0.000 0.00
0175 503-00036 DRILLED CAISSON (36 INCH) 266.000 266.000
LF 0.000 0.00
115.00000 266.000 30,590.00
0180 503-00048 DRILLED CAISSON (48 INCH) 42.000 42.000
LF 0.000 0.00
195.00000 42.000 8,190.00
0185 603-10180 *18 INCH CORRUGATED STEEL PIPE 52.000 52.000
LF 0.000 0.00
31.00000 52.000 1,612.00
0190 603-30018 *18 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
279.00000 2.000 558.00
0195 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,280.00000 1.000 5,280.00
0200 607-11525 *FENCE (PLASTIC) 400.000 100.000
LF 0.000 0.00
12.50000 100.000 1,250.00
0205 608-00000 *CONCRETE SIDEWALK 93.000 73.400
SY 0.000 0.00
56.00000 73.400 4,110.40
0210 608-00010 *CONCRETE CURB RAMP 75.000 26.300
sy 0.000 0.00
123.00000 26.300 3,234.90
0215 608-10000 *SIDEWALK DRAIN 5.000 5.000
LF 0.000 0.00
279.00000 5.000 1,395.00
0220 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 50.000 48.000
LF 0.000 0.00

29.00000 48.000 1,392.00
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PCN: 13857-BID ESTIMATE RUN 08/23/2004
PROJECT: STA R600-189 ESTIMATE NO: 0003 10:09:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0225 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 211.000 101.500
LF 0.000 0.00
31.00000 101.500 3,146.50
0230 610-00060 *MEDIAN COVER MATERIAL (BRICK PAVERS) 1.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0235 612-00002 *DELINEATOR (TYPE IT) 6.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0240 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 3.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0245 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,004.000 2,004.000
LF 0.000 0.00
11.25000 2,004.000 22,545.00
0250 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 2,342.000 2,262.000
LF 80.000 996.00
12.45000 2,342.000 29,157.90
0255 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,845.000 1,539.000
LF 1,306.000 7,509.50
5.75000 2,845.000 16,358.75
0260 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 470.000 342.000
LF 128.000 1,900.80
14.85000 470.000 6,979.50
0265 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
12,095.00000 0.000 0.00
0270 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 16.000 0.000
EACH 0.000 0.00
358.00000 0.000 0.00
0275 614-00011 *SIGN PANEL (CLASS I) 137.000 0.000
SF 0.000 0.00

20.00000 0.000 0.00
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PROJECT : STA R600-189 ESTIMATE NO: 0003 10:09:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0280 614-00026 *SIGN PANEL (CLASS I) (INSTALL ONLY) 8.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0285 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 39.000 0.000
LF 12.000 252.00
21.00000 12.000 252.00
0290 614-70117 PEDESTRIAN SIGNAL FACE (16) 28.000 0.000
EACH 0.000 0.00
415.00000 0.000 0.00
0295 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 50.000 0.000
EACH 0.000 0.00
687.00000 0.000 0.00
0300 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 24.000 0.000
EACH 0.000 0.00
1,180.00000 0.000 0.00
0305 614-72875 LOOP DETECTOR WIRE 842.000 842.000
LF 0.000 0.00
2.10000 842.000 1,768.20
0310 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 16.000 0.000
EACH 0.000 0.00
5,280.00000 0.000 0.00
0315 614-72889 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 8.000 3.000
(NON-INVASIVE)
EACH 5.000 4,940.00
988.00000 8.000 7,904.00
0320 614-81125 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-25 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
14,558.00000 0.000 0.00
0325 614-81130 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
12,925.00000 0.000 0.00
0330 614-81140 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
14,550.00000 0.000 0.00
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PROJECT: STA R600-189 ESTIMATE NO: 0003 10:09:28
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0335 614-81145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 4.000 0.000
EACH 0.000 0.00
17,699.00000 0.000 0.00
0340 614-81150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 3.000 0.000
EACH 0.000 0.00
17,254.00000 0.000 0.00
0345 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
14,684.00000 0.000 0.00
0350 614-81160 TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 2.000 0.000
EACH 0.000 0.00
24,079.00000 0.000 0.00
0355 614-86246 CONTROLLER (TYPE 170E-HC11) 3.000 0.000
EACH 0.000 0.00
17,051.00000 0.000 0.00
0360 614-86800 UNINTERRUPTED POWER SUPPLY 1.000 0.000
EACH 0.000 0.00
2,971.00000 0.000 0.00
0365 625-00000 *CONSTRUCTION SURVEYING 1.000 0.650
LS 0.150 1,385.10
9,234.00000 0.800 7,387.20
0370 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
7,831.00000 0.600 4,698.60
0375 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.600
LS 0.100 223.10
2,231.00000 0.700 1,561.70
0380 627-00002 *THERMOPLASTIC PAVEMENT MARKING 3,512.000 2,448.600
SF 0.000 0.00
2.90000 2,448.600 7,100.94
0385 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 131.000 131.000

(WORD-SYMBOL)

13.25000 131.000 1,735.75
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PROJECT: STA R600-189 ESTIMATE NO: 0003 10:09:28
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0390 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 2,048.000 0.000
LINE)
SF 0.000 0.00
8.50000 0.000 0.00
0395 629-01001 *SURVEY MONUMENT (TYPE 1) 4.000 0.000
EACH 0.000 0.00
358.00000 0.000 0.00
0400 629-01005 *SURVEY MONUMENT (TYPE 5) 1.000 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
0405 630-00000 *FLAGGING 650.000 385.000
HOUR 37.000 925.00
25.00000 422.000 10,550.00
0410 630-00003 *UNIFORMED TRAFFIC CONTROL 90.000 0.000
HOUR 0.000 0.00
71.00000 0.000 0.00
0415 630-00007 *TRAFFIC CONTROL INSPECTION 43.000 24.000
DAY 19.000 1,064.00
56.00000 43.000 2,408.00
0420 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 44.000
DAY 8.000 2,864.00
358.00000 52.000 18,616.00
0425 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 0.000
EACH 0.000 0.00
62.00000 0.000 0.00
0430 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 7.000
EACH 0.000 0.00
87.00000 7.000 609.00
0435 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 0.000
EACH 0.000 0.00
104.00000 0.000 0.00
0440 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 320.000 100.000
SF 0.000 0.00

22.25000 100.000 2,225.00
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0445 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
862.00000 1.000 862.00
0450 630-80360 *DRUM CHANNELIZING DEVICE 200.000 26.000
EACH 0.000 0.00
37.00000 26.000 962.00
0455 630-80380 *TRAFFIC CONE 300.000 72.000
EACH 0.000 0.00
11.15000 72.000 802.80
0460 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0470 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70034 F/A TERMINATE POWER SOURCE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70310 F/A LANDSCAPING RESTORATION 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 614-84000 TRAF SIG PED POLE STEEL 0.000 0.000
EACH 0.000 0.00

1,050.00000 0.000 0.00
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0515 210-01000 RES FENCE 163.000 0.000
LF 163.000 733.50
4.50000 163.000 733.50
0520 900-00007 ADDED ITEM (EACH)/ 0.000 0.000
EACH 0.000 0.00
1,107.45000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,044,935.54 S 26,599.30$ 276,492.31

CAT NO0400 CONSTRUCTION ENGINEERING

0495 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
4,384.00000 1.000 4,384.00
0500 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 0.000 0.00
2,260.00000 0.000 0.00
0505 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
394.00000 1.000 394.00
CAT 0400 CURRENT AMT $ 7,038.00 $ 0.00$ 4,778.00

PROJECT TOTAL CURRENT AMT § 1,051,973.54 $ 26,599.30 $ 281,270.31



